

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

NABARD RIDF XXI- Warangal – Mahabubabad District – Construction of High Level Bridge across Local vaagu on R/F Peddamupparam to Cheekataipalem in Narsimlupet(M) – Revised Administrative Sanction- Accorded- Orders-Issued.

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 348**

**Dated: 30-05-2018**

**Read the following:-**

1. G.O.Rt.No.718, PR&RD(prog.I) Dept, dated.04.12.2015
2. From the CE, PR, Hyd., Lr.No.AEE/DEE/NABARD XXI  
Peddamupparam/Narsimlupet/RAS/Wgl/2017,  
Dt.11.12.2017.

<<<>>>

**ORDER:-**

In the reference first read above, orders were issued according Administrative Sanction for an amount of Rs.205.00 lakhs for the work "Construction of High Level Bridge across Local vaagu on R/F Peddamupparam to Cheekataipalem in Narsimlupet(M).

2. In the reference 2<sup>nd</sup> read above, the Chief Engineer, Panchayat Raj, Hyderabad has requested the Government to accord Revised Administrative Sanction for Rs.275.00 Lakhs as against the OAS of Rs.205.00 Lakhs for the work "Construction of High Level Bridge across Local vaagu on R/F Peddamupparam to Cheekataipalem in Narsimlupet(M)". The additional amount may be met from the savings on other works of NABARD and Permission for utilizing Less T.P. amount to complete the bridge in full shape and to take up the work with the same agency, as it is advantageous to the Govt, since the work is entrusted on 2015-16 SSR Rates and also to save time.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.275.00 Lakhs as against the OAS of Rs.205.00 Lakhs for the work "Construction of High Level Bridge across Local vaagu on R/F Peddamupparam to Cheekataipalem in Narsimlupet(M)". The additional amount shall be met from the savings on other works of NABARD and Permitted for utilizing Less T.P. amount in relaxation of GO.Ms. No.1, Finance (WP-F7)Dept., Dt:25.02.2012 and accorded permission to execute the balance work with the same agency, since the work was entrusted at (-) 15.23% less over 2015-16 SSR rates to complete the bridge in full shape.

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

5. The order issues with the concurrence of the Finance (PF) Department vide their U.O.No.20465/82/PF/NABARD/2018, dated: 27.04.2018.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

**To**

The Chief Engineer, Panchayat Raj, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Warangal PR Region

The District Treasury Officer, Warangal PR Region

Copy to:

The OSD to Minister(PR&RD).

The Finance (PF) Dept.

SF/SC.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**